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Introduction 
International, national and local governments have set targets 
for achieving the Millennium Development Goals and have 
recognized the role of concerted actions by all. It is to be 
remembered that the most disadvantaged communities are to 
be given priority as they are to be empowered for reaching 
the goals. Maximum benefits of water and sanitation could 
be achieved through community empowerment and capacity 
building for self reliance. 
This paper is an experience sharing of a project in remote 
local self government body called Sholayoor, in South India, 
where water, sanitation, electricity, healthcare measures and 
other facilities essential for human habitation are severely 
lacking. The initial coverage in this Panchayath on drinking 
water supply was 26% and sanitation 1.2% only. The aware-
ness regarding the use of clean drinking water, sanitation 
and hygiene habits were bare minimum. This case presented 
here is focusing on the benefits that the tribal population 
of Sholayoor have achieved in water and sanitation sector 
through their own community actions supported by the local 
government and a support organization with the financial 
assistance of World Bank. This is of special importance as 
the government and other agencies were bumping financial 
resources in this tribal pocket for the upliftment of tribes 
but with little impact or result. Over 300- 400 million of 
Rupees have been spent here through various projects during 
the last 15 years. The indigenous people group population 
has been heavily subsidized for all programmes and most 
programs for development is implemented by other people 
or contractors. The tradition of cost sharing or participation 
was never heard of. They have been neglected and thought of 
as an illiterate group and a community with low self esteem, 
incapable of doing anything by them.
In 2002, with the objective of capacity building of the 
indigenous community groups through water and sanitation 
programmes, ‘Jalanidhi project’ was initiated.
Methodology
The methodologies adopted for information collection were 
literature review, focus group discussion, pocket voting and 
key informant interview. The literature review was con-
ducted for collecting data on baseline status of water and 
sanitation facilities and development activities undertaken. 
Focus group discussions were conducted with elected Grama 
Panchayath members, ‘oorukuttam’, (the rural administrative 
group of indigenous People) Kerala water authority, Rural 
development department and Schedule caste /Schedule tribe 
department of government of Kerala. The key informants 
interviewed includes the presidents and secretaries of ben-
eficiary groups, women masons President and members of 
Grama Panchayath and tribal volunteers for information 
collection before and after project intervention. The hygiene 
behaviours were measured through pocket voting and ob-
servations on water handling, use of latrine, hand washing 
practices and personal hygiene habits of beneficiaries before 
and after project interventions.
Background  
The people living in the remote parts of India are called Tribes 
constitute 80 million of the total population of India. They 
are the most deprived marginalized group living in deplor-
able conditions. They do not have stable income, and depend 
on the forest for their livelihood. As per the 91 census 1.10 
percent of the population of Kerala are tribes.
Sholayoor Grama Panchayath is situated in on the north-
eastern side of the district Palakkad in Kerala and spread over 
an area of 150.74 sq. kms has the largest tribal settlement. 
Attappady  is of great interest to anthropologists, as this is 
This paper is an experience of the water and sanitation project in an indigenous group in Kerala, South India where 
community empowerment has been achieved through the support of world bank assisted water and sanitation project 
“JALANIDHI”. The experience in Sholayoor Grama Panchayath reduced the burden of women and children for fetch-
ing water. Through this project the tribal women played active roles in decision making, implementation, operation and 
maintenance. This experience is a showcase of restoring dignity of socially disadvantaged people, increased access to 
WATSAN services etc. Hither to, not heard concepts like cost recovery, participation of tribal community especially women 
community contracting etc became a reality. 
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the habitat of many tribes like ‘Irulas’, ‘Mudugas’, and ‘Ku-
rumbas’. Sholayoor local self government body consists of 
10 wards. The total population as per 1991 census is 16941 
and according to household survey by Socio economic unit 
foundation in 2002 there are 5015 household out of which 
2295 (46%) families are tribes in Sholayur. The Jalanidhi con-
centrated only on the tribal population which is 9245 people 
in Sholayur. The Oorumooppan (The administrative leader 
of tribal hamlet) Kuruthala (in charge of administration), 
Bhandari (in charge of finance), Mannukkaran (in charge of 
agriculture) constitute the traditional tribal leadership which 
is having the power to decide all aspects of socio economic 
cultural life of tribes.
Jalanidhi 
The overall Project Development Objective is to assist the 
Government of Kerala in improving the quality of rural 
water supply and environmental sanitation service delivery 
to achieve sustainability of investments. Specific project de-
velopment objectives would be to (a)demonstrate the viability 
of cost- recovery and institutional reforms by developing, 
testing and implementing the new service delivery model on 
a pilot basis (b)build the State’s capacity in improved sec-
tor management in order to scale up the new decentralized 
service delivery model statewide. The goal is to increase the 
access of Kerala’s rural population, particularly the poor and 
the socially disadvantaged groups, to drinking water supply 
and environmental sanitation services. 
Situation analysis 
As shown in the baseline survey the water and sanitation 
situation was very poor in the study area. The community was 
not aware of the need for potable drinking water, sanitation 
and the relationship of these with their health conditions. 
So the demand creation was the first task for the programme 
team in this village. There was no distinction in regard to 
water quality and they use any water available for drinking. 
They were fetching water from far away places as far as 
3 kilometers in difficult terrain. Sanitation facilities were 
only 1.2 % 
The baseline data on water borne diseases like diarrhea 
was alarmingly high in the community. There were 322 cases 
on diarrhea, 11 on Hepatitis, 17 on Typhoid, 01 on cholera 
reported in Primary health Centre in 2002. The existing poor 
medical facilities & very low income status, coupled with 
traditional beliefs on diseases and low awareness on health 
care measures, make them live with all these problems caus-
ing high mortality rate.
Strategy
The strategy used in the project was community empower-
ment through continuous interaction. The project manage-
ment team selected 6 community facilitators comprising 4 
women and 2 men from the community and trained them 
in management aspects of integrated Watsan project. The 
project team of 3 social 3 technical and 2 administrative 
staff under the guidance of a team leader supported the local 
government institution to implement this programme. The 
strategy developed for Jalanidhi project in the tribal area is 
primarily focused on the capacity building and empowerment 
to take the responsibility to plan, implement, monitor the 
programmes and ultimately to create the ownership feeling 
in them. The Support organization (Socio Economic Unit 
Foundation) was strengthened through trainings by KRWSA 
emphasizing the special situation in tribal area. 
Exploratory phase
The objective of the phase is to collect information on exist-
ing situation. The exercises conducted include mapping the 
existing scenario and create demand and awareness about 
water, sanitation and hygiene. Orientation to the local self 
government, other stakeholders like Kerala Water Authority, 
Rural Development Department, Integrated Tribal Develop-
ment Department, Education Department and the Integrated 
Child Development Project on the various components of 
Baseline Data Before Project Implementation
Components Data
Drinking water supply 12 taps
Dug wells    32
Ponds 6
Bore wells 8
HH  latrines 
(Single pit ) 
16
Usable Latrines  7
% of people handling drinking 
water safely
35
% of people bathing daily 35
% of people washing hands  
� Before eating 
� After eating 
� After defecation 
� After defecation with soap 
52
100
78
0
Project cycle
Exploratory phase                   3 months
Preparatory phase                  3 months
Planning phase                       9 months
Implementation phase            12 months 
Post- implementation Phase   6 months
MANOHARAN
194
project and discussed the existing problems and situations. 
Community meetings in tribal hamlets were the next step 
for analyzing the situation with the community. The meth-
ods adopted included house visit, ‘Oorusabha’,(meeting of 
the group) informal discussions. This phase has resulted in 
identifying the need and potential areas for the project by 
the community.
Preparatory phase 
A more structured interaction with potential project benefici-
aries was undertaken in this phase. Baselines data collection 
through household survey, community meetings for assessing 
the need and creating demands were the next step followed. 
The methods used were social mapping, three pile sorting 
cards- awareness on hygiene habits, water handling, water 
borne disease, water quality test result sharing, Time utili-
zation mapping for awareness on the time spent for water 
collection, cooking, bathing, washing, cleaning house and 
cattle rearing. Folk arts “Koothu” a tribal art form using 
songs and dance was used for creating awareness on the 
Watsan situation at household and community level and 
its impact. Need for community contribution for owner-
ship building was given high priority since contribution by 
tribal population was beyond their understanding and they 
were heavily subsidized for all development projects by all 
agencies including the government. The presence of tribal 
facilitators helped to build confidence and trust between 
project partners.
Planning phase
The decisions to implement the programme was taken by 
the community and they formed 9 member beneficiary 
committee including 5 women members and got registered 
under societies  registration act of government of Kerala. 
Intensive capacity building training program were carried 
about on community empowerment plan (CEP)  preparation, 
Accounting, Sanitation Hygiene Promotion, IEC methods, 
Technical aspects of water and sanitation, Decision mak-
ing tools, Resource mapping, Facilitation skills, Opera-
tion and maintenance  and monitoring. Exposure visits to 
other project area and cross visit in the same community 
encouraged the beneficiary committee and increased their 
commitment. Exhibitions, wall paintings of messages, 
involvement of community in material preparations, com-
petitions for school children and community, healthy home 
survey, video show etc were organized during this phase. 
The technology workshops gave them opportunity for fa-
miliarizing cost estimates and enabled to make informed 
choices about technology options on water and sanitation. 
Demonstration units were constructed. CEP (Project plan) 
for each Beneficiary Group was prepared and got approved 
by KRWSA during this phase. 
Implementation phase 
14 Water supply schemes, 540 household two pit latrines, 
170 compost pits, 78 dish drying platforms, 19 baby friendly 
toilets for Anganwadies(pre-school nursery) and demonstra-
tion units for vermin compost units were constructed. All 
construction activities were carried out by community con-
tracting which enabled quality assurance and cost control. 
Women were trained as masons for constructing latrines. 
Through this project a computorised resource centre for 
sharing information about Watsan was established in the 
Panchayath. 
Post implementation phase  
During 6 months post implementation period operation and 
maintenance mechanisms were set up emphasizing on sus-
tainability. Training were given on O&M charge collection, 
training for pump operators, water quality monitoring, joint 
review by community and project team. On sustainability 
point of view, linkages with Resource centre and BGs were 
established.
Achievements
The tribal community has been empowered and they took 
the responsibility of implementing water and sanitation 
project. The results were:
• Self reliance of the community
• Participation of women and youth of tribes in develop-
ment activities
• Community cost sharing/contribution for water and 
sanitation. 
• Formation of beneficiary groups(14) each comprising 
15-107 families
• 217 trained community leaders from tribal society
• Implementation of projects leading to ownership of 
facilities created
• Operation and maintenance by community, operation 
cost below 1 $ household per month
• Could get the land for source development and tank 
construction free of cost 
• Tribes contributed 1.5 million as labour and .3 million 
as cash. They also earned .5 million as wages.
• 24 hours water supply
• Total benefits for a family is minimum of 250 $
• Total coverage in 4 tribal hamlets
• Increased awareness regarding water sanitation hygiene 
habits 
• Transparency and accountability of all stakeholders
Challenges 
The most important challenge confronted in the exploratory, 
preparatory and planning phase is the building of trust of 
community in the programmes. Demand creation and con-
fidence building of community to take up the project was 
overcome through awareness building of existing situation 
and discussions on options at different levels using interactive 
participatory strategies. The. specific programmes conducted 
were discussed under each step elsewhere in this paper.
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Conclusion 
The experience of Watsan project in Sholayoor reduced the 
burden of women and children for fetching water. Through 
this project the tribal women took active role in decision 
making, implementation and operation and maintenance. 
This experience is a showcase of restoring dignity of socially 
disadvantaged members and increased access to Watsan 
services. Hither to not heard concepts like cost contribution, 
participation of indigenous community especially women 
and community contracting came into reality. 
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Figure 2. Hygiene practices among the tribes 
Photograph 1. Water collection before 
project intervention 
Photograph 2. Water collection after 
project intervention
Contact address
B. Manoharan, 
Programme Officer,
Socio Economic Unit Foundation 
TC/16/309, P.B. No. 507
Eswaravilason Road,  Thycad.P.O.
Thiruvanthapuram 605014
Tel. + 91 – 471-2325904, Fax. + 91 471- 2325914
E-mail:seufhq@sify.com, seuf@md2.vsnl.net.in 
Website: www.seuf.org
 
